



QAL Odour

- **Phase 1 – Information gathering**
 - PAE modelling proposal received and responded to
 - Model point sources to determine which sources to sample
 - Q1 2006
- **Phase 2 - Sampling**
 - Hedonic tone and olfactometry
 - Determine next sources to target
 - Q2 2006
- **Phase 3 – Engineering**
 - Feasibility study on options for reduction in odour
 - Q4 2006



RMD Odour

- CQU profiles of dam complete. Report being finalised
- Destratification units installation beginning of April

